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Purpose of 2015 Testing Activities 
 Focus on the major design decisions for the 2020 Census. 
 Reengineer the roles, responsibilities, and infrastructure 

for the field. 
 Test the feasibility of fully utilizing the advantages of 

planned automation and available real-time data to 
transform the efficiency and effectiveness of data 
collection operations. 

 Inform the performance of the methods and models that 
will help us develop the address list, test the use of aerial 
imagery for change detection, and assist in the delineation 
of the Reengineered Address Canvassing workloads. 
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2015 Census Testing  
Activities Timeline 
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September 
– December 

2014 

January – 
March 2015 

April – June 
2015  

July –
September 

2015 

Optimizing  
Self-Response 
Test – April 1 

2015 Census Test 
– April 1 

 Address 
Validation Test  
– September  2 

National Content 
and Self-Response 

Test – September 1* 

*Results from this test are not needed 
to make major design decisions at the 
end of FY 2015. 



Address Validation Test 
Summary 

 Inform the performance of the methods and models that 
will help us develop the address list. 

 Test the use of aerial imagery for change detection and 
implementation of partial block canvassing as an 
alternate for full block canvassing. 

 Assist in the delineation of the Reengineered Address 
Canvassing workloads. 
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September 
– December 

2014 

January – 
March 2015 

April – June 
2015 

July –
September 

2015 

Address 
Validation Test – 

September  2 



Address Validation Test  
Status 

 Field test plan ~ baselined 
  
 Full Block Canvass (MAF Model Validation Test) 
 OMB clearance received ~ 8/20/14 
 Field operations began ~ 9/02/14 
 Status as of 9/30/14 ~ 67.42% blocks completed 
 

 Partial Block Canvass 
 OMB clearance ~ currently in review process 
 Field operations ~ schedule change 
 Start date moved from 12/02/14 to 12/15/14 
 Operations scheduled to end 1/15/15  
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2015 Census Test  
Summary 

 Test the feasibility of fully utilizing a field operations 
management system that leverages planned automation 
and available real-time data, as well as data households 
have already provided to the government, to transform the 
efficiency and effectiveness of data collection operations. 

 Reduce NRFU workload and increase NRFU productivity 
with Administrative Records, Field Reengineering and 
Adaptive Design. 

 Test operational implementation of the Bring Your Own 
Device (BYOD) option for enumerators. 
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September 
– December 

2014 

January – 
March 2015 

April – June 
2015  

July –
September 

2015 

2015 Census Test 
– April 1 



2015 Census Test  
Status 

 Federal Register pre-submission ~ posted 9/02/14 
 Note: comment period closes 10/31/14 

 OMB clearance package ~ undergoing internal review 
 High level (project and capability) requirements ~ 

completed 
 Low level (solution) requirements ~ under development 
 Field test plan ~ draft circulating for internal review 
 Site selection ~ approved and announced  
 April 1, 2015 Census Day  
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2015 Census Test 
Next 90 Days 

 OMB package ~ submit for clearance 
 Integrated schedule ~ complete and baseline 
 Field test plan ~ complete and baseline 
 Low level (solution) requirements ~ complete and 

baseline 
 Systems 
 Prepare for user acceptance testing 
 Systems readiness activities 
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2015 Optimizing Self-Response Test 
Summary 

 Conduct early research on the use of advertising, 
promotion and outreach to engage and motivate 
respondents. 

 Determine the extent to which we will use early 
engagement such as “Notify Me”. 

 Assess the operational feasibility of real-time Non-ID 
Processing and the potential resulting workloads for 
system development. 

 Test the extent to which encouraging responses without 
a Census ID will contribute to the national self-response 
and Internet response rates. 
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September 
– December 

2014 

January – 
March 2015 

April – June 
2015 

July –
September 

2015 

Optimizing Self-Response 
Test – April 1 



2015 Optimizing Self-Response Test 
Status 

 

 Federal Register pre-submission ~ posted 9/02/14  
 Note: comment period closes 10/31/14 

 OMB clearance package ~ internal review process 
 Field test plan ~  baselined 
 High level (project and capability) requirements ~ 

completed 
 Low level (solution) requirements ~ under development 
 Site selection ~ approved and announced  
 April 1, 2015 Census Day 
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2015 Optimizing Self-Response Test 
Next 90 Days 

 OMB package ~ submit for clearance 
 Integrated schedule ~ complete and baseline 
 Field test plan ~ baseline 
 Low level (solution) requirements ~ complete and 

baseline 
 Systems 
 Prepare for user acceptance testing 
 System readiness activities 
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2015 National Content and  
Self-Response Test  

Summary 
 The test will use a large nationally representative sample 

to ensure representation of race/ethnicity groups. 
 Test will inform the language support plans and refine 

estimates of national self-response and Internet 
response rates. 

 Race/Hispanic origin testing will focus on separate vs. 
combined question structures, as well as the inclusion of 
a category for Middle Eastern and North African. 

 Content re-interview will include a subsample of 
respondents, to measure accuracy of race/origin and 
household coverage. 
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September 
– December 

2014 

January – 
March 2015 

April – June 
2015 

July –
September 

2015 

National Content and Self-
Response Test – September 1* 



2015 National Content Test  
Status 

 Test development ~ initial planning and 
development stages  

 Federal Register pre-submission notice ~ 
internal review 

 Field test plan ~ draft under development 
 Business process models ~ under development 
 September 1, 2015 Census Day 

 Output not needed to inform major design decision. 
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2015 National Content Test  
Next 90 Days 

 OMB package ~ submit for clearance 
 Field test plan ~ complete and baseline 
 Business process models ~ complete and baseline 
 Requirements 
 Project level and capability ~ complete and baseline 
 Solutions requirements ~ drafted 

 Schedule 
 Integrated project teams ~ finalize 
 Systems ~ finalize 
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Please send questions to: 
census.2020.program.management.review@census.gov  
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